COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/16/2009

ESTIMATE SUMMARY 12:58:34

CONTID: C14551RA-ALT ESTIMATE NO: 0035 PROG SPEC YR:2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 667.( DAYS TIME ALLOW: 1116 WORK DAYS
I 25 - Commercial to Main - NB PERCENT TIME: 59.77 ORIG TIME ALLOW: 670 WORK DAYS
PROJECT NO: IM 0251-166

I 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/16/2009 DATE TIME STARTED 12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT PROJECT AMT:

AWARD PROJECT AMT:

PERCENT COMPLETE:

FUNDS AVAILABLE:

TOTAL CLAIMS:

$ 75,031,146.19
$ 36,907,794.90
55.18%

$ 33,630,281.52

APPROVED FOR PAYMENT BY

PARTICIPATING

NON-PARTICIPATING

TOTAL EARNINGS

STOCKPILED MATERIALS

GROSS EARNINGS

RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

41,400,864.67

0.00

41,400,864.67
533,313.35

41,934,178.02
-553,616.92

553,616.92

41,934,178.02
0.00

0.00

41,934,178.02

PAYMENT DUE

PROJECT COMMENT :

ESTIMATE COMMENT:

2,315,900.73
0.00

2,315,900.73
-171,154.62

2,144,746.11
0.00
0.00

2,144,746.11
0.00

0.00

2,144,746.11

2,144,746.11
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 *CLEARING AND GRUBBING 1.095 1.095
LS 0.000 0.00
145,000.00000 1.095 158,775.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
Ls 0.000 0.00
105,000.00000 1.000 105,000.00
0015 202-00001 REMOVAL OF STRUCTURE 18.000 18.000
EACH 0.000 0.00
423.27000 18.000 7,618.86
0020 202-00033  REMOVAL OF PIPE 14.000 14.000
EACH 0.000 0.00
1,176.32000 14.000 16,468.48
0025 202-00090 *REMOVAL OF DELINEATOR 50.000 50.000
EACH 0.000 0.00
5.69000 50.000 284.50
0030 202-00195 REMOVAL OF MEDIAN COVER 18.000 0.000
SY 0.000 0.00
4.83000 0.000 0.00
0035 202-00200 *REMOVAL OF SIDEWALK 1,550.000 1,237.000
Sy 0.000 0.00
3.30000 1,237.000 4,082.10
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,997.000 2,405.000
LF 0.000 0.00
3.19000 2,405.000 7,671.95
0045 202-00207  REMOVAL OF BRICK PAVERS 5,443.000 5,443.000
Sy 0.000 0.00
9.25000 5,443.000 50,347.75
0050 202-00220 REMOVAL OF ASPHALT MAT 33,265.000 30,701.000
SY 0.000 0.00
2.53000 30,701.000 77,673.53
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
Sy 0.000 0.00

8.13000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 3,654.000 3,484.000
SF 0.000 0.00
2.28000 3,484.000 7,943.52
0065 202-00700 *REMOVAL OF LIGHT STANDARD 28.000 28.000
EACH 0.000 0.00
346.25000 28.000 9,695.00
0070 202-00750 *REMOVAL OF LUMINAIRE 28.000 28.000
EACH 0.000 0.00
173.13000 28.000 4,847.64
0075 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,694.91000 1.000 3,694.91
0080 202-00810 *REMOVAL OF GROUND SIGN 39.000 18.000
EACH 0.000 0.00
85.34000 18.000 1,536.12
0085 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,613.000 1,613.000
LF 0.000 0.00
2.79000 1,613.000 4,500.27
0091 202-01300 REMOVAL OF END ANCHORAGE CMO #7 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 CLEAN CULVERT 8.000 1.000
EACH 0.000 0.00
5,685.45000 1.000 5,685.45
0105 203-00000 UNCLASSIFIED EXCAVATION 55,283.770 55,283.770
cy 0.000 0.00
8.15000 55,283.770 450,562.73
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 203-01100 PROOF ROLLING 40.000 27.000
HOUR 0.000 0.00
195.93000 27.000 5,290.11
0115 203-01500 BLADING 30.000 16.080
HOUR 0.000 0.00
152.51000 16.080 2,452.36
0120 203-01510 BACKHOE 20.000 5.000
HOUR 0.000 0.00
187.92000 5.000 939.60
0125 203-01597 POTHOLING 50.000 27.000
HOUR 0.000 0.00
327.90000 27.000 8,853.30
0130 208-00002 EROSION LOG (12 INCH) 3,922.000 3,862.000
LF 60.000 791.40
13.19000 3,922.000 51,731.18
0135 208-00011 EROSION BALES (WEED FREE) 240.000 18.000
EACH 24.000 3,816.72
159.03000 42.000 6,679.26
0140 208-00020 SILT FENCE 10,682.000 10,682.000
LF 0.000 0.00
2.70000 10,682.000 28,841.40
0145 208-00033 SEDIMENT TRAP 40.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
2,375.27000 3.000 7,125.81
0155 208-00050 STORM DRAIN INLET PROTECTION 25.000 16.000
EACH 0.000 0.00
125.17000 16.000 2,002.72
0160 208-00060 TEMPORARY SLOPE DRAIN (6 INCH) 0.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
3,312.59000 7.000 23,188.13
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 3.084 2.817
LS 0.267 7,591.40
28,432.20000 3.084 87,684.90
0175 208-00205 EROSION CONTROL SUPERVISOR 781.500 721.500
HOUR 60.000 5,118.00
85.30000 781.500 66,661.95
0180 210-00810 *RESET GROUND SIGN 5.000 2.000
EACH 0.000 0.00
375.50000 2.000 751.00
0185 210-02900 RELAY RIPRAP 3.200 0.000
cy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
593.82000 1.000 593.82
0195 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
1,187.63000 1.000 1,187.63
0200 210-04020 MODIFY INLET 3.000 0.000
EACH 1.000 771.96
771.96000 1.000 771.96
0205 212-00006 *SEEDING (NATIVE) 18.750 8.680
ACRE 0.000 0.00
1,120.80000 8.680 9,728.54
0210 212-00032 *SOIL CONDITIONING 13.750 7.510
ACRE 0.000 0.00
4,460.45000 7.510 33,497.98
0215 213-00003 *MULCHING (WEED FREE) 20.000 10.552
ACRE 0.000 0.00
893.23000 10.552 9,425.36
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 213-00061 *MULCH TACKIFIER 3,907.000 2,201.000
1B 0.000 0.00
2.67000 2,201.000 5,876.67
0225 213-00100 *SOIL BINDER 13.000 0.610
ACRE 0.000 0.00
790.82000 0.610 482.40
0230 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 10,520.690 10,520.690
sy 0.000 0.00
1.99000 10,520.690 20,936.17
0235 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 5,730.800
SY 0.000 0.00
9.39000 5,730.800 53,812.21
0240 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.900
L S 0.000 0.00
16,840.46000 0.900 15,156.41
0250 250-00050 *MONITORING TECHNICIAN 70.500 70.500
HOUR 0.000 0.00
126.30000 70.500 8,904.15
0255 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000
L S 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *HEALTH AND SAFETY OFFICER 353.250 353.250
HOUR 0.000 0.00
176.20000 353.250 62,242.65
0265 250-00120 *MATERIAL SAMPLING AND DELIVERY 39.000 39.000
EACH 0.000 0.00
210.51000 39.000 8,209.89
0270 250-00200 MATERIAL HANDLING (STOCKPILE) 1,116.000 1,116.000
cy 0.000 0.00
10.64000 1,116.000 11,874.24
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0275 250-00210 *SOLID WASTE DISPOSAL 1,116.000 1,116.000
cy 0.000 0.00
48.30000 1,116.000 53,902.80
0280 250-00220 *HAZARDOUS WASTE DISPOSAL 152.000 151.970
cY 0.000 0.00
45.46000 151.970 6,908.56
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 12,072.000 8,824.160
TON 0.000 0.00
21.87000 8,824.160 192,984.38
0286 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,236.000 1,236.000
cy 0.000 0.00
12.18000 1,236.000 15,054.48
0287 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 8,282.000 8,282.000
cy 0.000 0.00
8.15000 8,282.000 67,498.30
0290 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,870.000 0.000
cy 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 57.930 56.400
TON 0.000 0.00
604.39000 56.400 34,087.60
0300 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,382.030 1,872.030
TON 0.000 0.00
114.58000 1,872.030 214,497.20
0305 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,277.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,410.000 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,118.870 1,090.870
sy 0.000 0.00
53.59000 1,090.870 58,459.72
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0316 412-00800 CONCRETE PAVEMENT (8 INCH) CMO 10 11,248.000 6,480.040
sy 0.000 0.00
71.28000 6,480.040 461,897.25
0320 412-01200 CONCRETE PAVEMENT (12 INCH) 3,045.030 2,819.530
sY 225.500 28,866.26
128.01000 3,045.030 389,794.29
0321 412-01255 *CONCRETE PAVEMENT (12 INCH) (SPECIAL) 21,006.000 18,639.890
sy 0.000 0.00
82.50000 18,639.890 1,537,790.93
0321 MATERIAL ALLOWANCE DOWELLS UNITS 2,308.771
SY 0.000 0.00
5.24200 2,308.771 12,102.58
0325 420-00000 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000
sy 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 31.600
SY 0.000 0.00
3.06000 31.600 96.70
0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 195.400
sy 31.900 89.32
2.80000 227.300 636.44
0340 503-00054 *DRILLED CAISSON (54 INCH) 47.000 0.000
LF 45.000 30,892.05
686.49000 45.000 30,892.05
0345 506-00030 GROUTED RIPRAP 12.000 0.000
cy 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 513.400 169.030
cY 4.300 581.40
135.21000 173.330 23,435.95
0355 506-00212 RIPRAP (12 INCH) 309.000 113.450
cy 12.000 1,846.56
153.88000 125.450 19,304.25
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0360 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000
CcYy 0.000 0.00

2,164.99000 0.000 0.00

0365 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000
LF 101.000 10,366.64
102.64000 101.000 10,366.64

0365 MATERIAL ALLOWANCE 240.000
LF -101.000 -1,823.05

18.05000 139.000 2,508.95

0365 MATERIAL ALLOWANCE 109.000
LF -101.000 -1,823.05
18.05000 8.000 144.40

0370 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 1,139.100
LF 0.000 0.00

67.29000 1,139.100 76,650.04

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0375 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 325.750 325.750
LF 0.000 0.00

97.97000 325.750 31,913.73
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PCN: 14551RA-ALTB2 ESTIMATE RUN
PROJECT: IM 0251-166 ESTIMATE NO: 0035
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

28.50000 0.000 0.00

0380 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 643.500 643.500
LF 0.000 0.00
118.23000 643.500 76,081.01

0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

39.35000 0.000 0.00

0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00

0385 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 485.000 271.000
LF 20.000 2,611.40

130.57000 291.000 37,995.87

0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE 0.000

54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000
LF 0.000 0.00
54.50000 0.000 0.00

0390 603-02185  23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 113.000 97.000
PLACE)

131.81000 97.000 12,785.57
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PCN: 14551RA-ALTB2 ESTIMATE RUN
PROJECT: IM 0251-166 ESTIMATE NO: 0035
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0390 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
37.45000 0.000 0.00
0395 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
837.30000 0.000 0.00
0400 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 3.000
EACH 0.000 0.00
1,202.02000 3.000 3,606.06
0400 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
449.00000 1.000 449.00
0405 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0405 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
549.00000 2.000 1,098.00
0410 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 3.000
EACH 1.000 1,928.35
1,928.35000 4.000 7,713.40
0410 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
749.00000 0.000 0.00
0415 603-05118  23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180  *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360  *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000
LF 0.000 0.00

682.72000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0425 MATERIAL ALLOWANCE 30.000
LF 0.000 0.00
376.75000 30.000 11,302.50
0425 MATERIAL ALLOWANCE 56.000
LF 0.000 0.00
376.75000 56.000 21,098.00
0430 603-10150 15 INCH CORRUGATED STEEL PIPE 1,215.000 1,215.000
LF 0.000 0.00
35.22000 1,215.000 42,792.30
0435 604-00305 INLET TYPE C (5 FOOT) 6.000 5.000
EACH 0.000 0.00
2,420.06000 5.000 12,100.30
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE ESTIMATE NO. 18 ADJUSTMENT 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0440 604-00315 INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,064.81000 1.000 6,064.81
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PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0445 604-00350 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450 604-00505 INLET TYPE D (5 FOOT) 5.000 3.000
EACH 0.000 0.00
2,992.18000 3.000 8,976.54
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0450 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 1.000
EACH 0.000 0.00
1,582.00000 1.000 1,582.00
0451 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,244.97000 1.000 6,244.97
0455 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,055.90000 0.000 0.00
0455 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,418.00000 1.000 3,418.00
0460 604-13005 INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 1.000 2,776.24

2,776.24000 1.000 2,776.24



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0465 604-13010 INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,316.28000 1.000 4,316.28
0470 604-13505 INLET TYPE 13 (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,333.35000 0.000 0.00
0475 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,572.30000 1.000 6,572.30
0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,323.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,749.00000 0.000 0.00
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,742.03000 2.000 7,484.06
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

5,859.23000 1.000 5,859.23
0485 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

3,234.00000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 3.000 2.000

EACH 0.000 0.00

6,439.55000 2.000 12,879.10
0490 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,241.00000 0.000 0.00
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0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,744.00000 0.000 0.00
0490 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
10,401.99000 1.000 10,401.99
0495 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0500 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,535.12000 1.000 8,535.12
0500 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,082.00000 1.000 1,082.00
0505 604-25010 VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.86000 0.000 0.00
0505 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
512.00000 1.000 512.00
0505 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,308.00000 1.000 2,308.00
0510 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,477.10000 2.000 8,954.20
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

EACH 0.000 0.00

1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00
0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00
0515 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,505.17000 1.000 6,505.17
0515 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

4,922.00000 0.000 0.00
0515 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,012.00000 0.000 0.00
0520 604-26020 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 1.000

EACH 0.000 0.00

12,649.28000 1.000 12,649.28
0520 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

7,466.00000 0.000 0.00
0525 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 3.000

EACH 0.000 0.00

2,779.40000 3.000 8,338.20
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0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
629.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,911.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,282.00000 0.000 0.00
0525 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT)-EST 15 3.000
ADJUSTMENT
EACH 0.000 0.00
1,184.80000 3.000 3,554.40
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 7.000 6.000
EACH 0.000 0.00
3,603.98000 6.000 21,623.88
0530 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
0535 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,010.19000 0.000 0.00
0535 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00

1,749.00000 1.000 1,749.00
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0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
0540 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,423.50000 1.000 3,423.50
0540 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,216.50000 1.000 1,216.50
0545 604-39010 MANHOLE SPECIAL (10 FOOT) 0.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 170.000 170.000
LF 0.000 0.00
15.02000 170.000 2,553.40
0555 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,244.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0556 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,004.000 975.000
LF 29.000 709.34
24.46000 1,004.000 24,557.84
0560 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0561 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
59.46000 0.000 0.00
0565 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000
LF 440.000 23,953.60
54.44000 440.000 23,953.60
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0575 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 500.000 381.000
LF 119.000 9,233.21
77.59000 500.000 38,795.00
0580 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 2.000 1,273.50
636.75000 2.000 1,273.50
0585 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 1.000 1,248.01
1,248.01000 1.000 1,248.01
0586 606-01370 TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,420.47000 1.000 1,420.47
0590 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 2.000 1,458.64
729.32000 2.000 1,458.64
0591 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
772.48000 0.000 0.00
0595 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
591.35000 0.000 0.00
0600 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
343.30000 0.000 0.00
0605 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,024.07000 0.000 0.00
0610 606-02003 *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 1.000 2,152.28
2,152.28000 1.000 2,152.28
0611 606-02003 END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00

2,310.68000 0.000 0.00
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0615 607-53172 *FENCE CHAIN LINK (72 INCH) 2,400.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 FOOT GATE 1.000 1.000
EACH 0.000 0.00
719.47000 1.000 719.47
0625 608-00000 *CONCRETE SIDEWALK 1,315.000 527.540
sy 0.000 0.00
53.59000 527.540 28,270.87
0630 608-00010 *CONCRETE CURB RAMP 149.000 103.910
sY 0.000 0.00
97.91000 103.910 10,173.83
0635 608-00026 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000
sy 0.000 0.00
53.59000 0.000 0.00
0640 608-10010 SIDEWALK DRAIN 2.000 1.000
EACH 0.000 0.00
1,706.80000 1.000 1,706.80
0645 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 90.000
LF 0.000 0.00
14.22000 90.000 1,279.80
0650 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 3,560.000 1,517.000
LF 0.000 0.00
16.50000 1,517.000 25,030.50
0655 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 0.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000
SF 0.000 0.00
10.30000 0.000 0.00
0665 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000
SF 0.000 0.00

15.93000 0.000 0.00
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0670 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000
LF 0.000 0.00
16.27000 0.000 0.00
0675 612-00001 *DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 *DELINEATOR (TYPE II) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 320.000
LF 0.000 0.00
6.84000 320.000 2,188.80
0695 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 6,264.000
LF 10.000 68.40
6.84000 6,274.000 42,914.16
0700 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,368.000 3,368.000
LF 0.000 0.00
14.86000 3,368.000 50,048.48
0705 613-07000 *PULL BOX (SPECIAL) 7.000 7.000
EACH 0.000 0.00
353.84000 7.000 2,476.88
0710 613-07000 *PULL BOX (SPECIAL) (LARGE) 12.000 12.000
EACH 0.000 0.00
2,196.03000 12.000 26,352.36
0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000
EACH 0.000 0.00
852.06000 0.000 0.00
0715 613-10000 *WIRING 1.000 0.590
LS 0.410 27,462.92

66,982.74000 1.000 66,982.74
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0715 MATERIAL ALLOWANCE WIRE #4THHN 0.410
Ls -0.410 -19,308.32
47,093.46000 0.000 0.00
0720 613-16000  *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000
EACH 4.000 2,646.56
661.64000 4.000 2,646.56
0720 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) (150 HPS) 4.000
EACH -4.000 -1,353.64
338.41000 0.000 0.00
0725 613-16000  *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 3.000
EACH 25.000 58,792.25
2,351.69000 28.000 65,847.32
0725 MATERIAL ALLOWANCE LUMINAIRES 32.000
EACH -25.000  -31,001.25
1,240.05000 7.000 8,680.35
0730 613-30005  *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0730 MATERIAL ALLOWANCE LIGHT STANDARD AND LUMINAIRE 2.000
(PEDESTRIAN)
EACH 0.000 0.00
2,211.02000 2.000 4,422.04
0735 613-34250  *LIGHT STANDARD METAL (25 FOOT) 8.000 3.000
EACH 4.000 17,093.60
4,273.40000 7.000 29,913.80
0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FOOT) 5.000
EACH -4.000 -10,200.24
2,550.06000 1.000 2,550.06
0740 613-34300  *LIGHT STANDARD METAL (30 FOOT) 10.000 1.000
EACH 3.000 7,910.61
2,636.87000 4.000 10,547.48
0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 9.000
EACH -3.000 -5,394.84

1,798.28000 6.000 10,789.68
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0745 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 12.000
EACH 5.000 14,248.35
2,849.67000 17.000 48,444.39
0745 MATERIAL ALLOWANCE LIGHT STANDARD METAL (35 FOOT) 5.000
EACH -5.000 -9,717.05
1,943.41000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 29.000 13.000
EACH 15.000 11,143.05
742.87000 28.000 20,800.36
0755 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 3.000
EACH 7.000 7,540.05
1,077.15000 10.000 10,771.50
0760 613-50100 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 3.000
EACH 2.000 13,581.88
6,790.94000 5.000 33,954.70
0760 MATERIAL ALLOWANCE 2.000
EACH -2.000 -10,432.04
5,216.02000 0.000 0.00
0765 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 4.000 1,509.32
377.33000 4.000 1,509.32
0770 614-00011 *SIGN PANEL (CLASS I) 199.000 22.400
SF 0.000 0.00
18.21000 22.400 407.90
0775 614-00012 *SIGN PANEL (CLASS II) 437.000 32.800
SF 0.000 0.00
20.48000 32.800 671.74
0780 614-00013 *SIGN PANEL (CLASS III) 1,029.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0785 614-00040 *SIGN POST (SPECIAL) 73.000 0.000
LF 0.000 0.00

73.96000 0.000 0.00
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0790 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
47.79000 0.000 0.00
0795 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 2.000
EACH 0.000 0.00
284.47000 2.000 568.94
0800 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 38.000 2.000
EACH 0.000 0.00
398.25000 2.000 796.50
0805 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
3,186.03000 0.000 0.00
0810 614-07000 *MASK SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *MODIFICATION OF SIGN LEGEND 2.000 2.000
EACH 0.000 0.00
568.93000 2.000 1,137.86
0820 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
39,825.41000 1.000 39,825.41
0820 MATERIAL ALLOWANCE 24" MONOTUBE SIGN CANTILEVER 0.000
EACH 0.000 0.00
33,851.60000 0.000 0.00
0825 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 1.000 43,239.02
43,239.02000 1.000 43,239.02
0825 MATERIAL ALLOWANCE 20" OVERHEAD SIGN BRIDGE 1.000
EACH -1.000 -36,753.17
36,753.17000 0.000 0.00
0830 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
0.00

1,365.44000 0.000



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 14551RA-ALTB2 ESTIMATE RUN 09/16/2009
PROJECT: IM 0251-166 ESTIMATE NO: 0035 12:58:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0835 614-85005  IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115  *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 1.000 27,973.37
27,973.37000 1.000 27,973.37
0845 614-85125  *IMPACT ATTENUATOR (QUADGUARD) (WIDE) 1.000 0.000
EACH 0.000 0.00
44,942.07000 0.000 0.00
0850 619-10207  *20 INCH WELDED STEEL PIPE (JACKED) 302.000 302.000
LF 0.000 0.00
341.36000 302.000 103,090.72
0855 625-00000  *CONSTRUCTION SURVEYING 1.000 0.997
Ls 0.003 1,583.91
527,971.19000 1.000 527,971.19
0860 626-00000  *MOBILIZATION 1.000 0.955
Ls 0.000 0.00
,500,000.00000 0.955 3,342,500.00
0861 626-00000  MOBILIZATION CMO 10 0.000 1.909
Ls 0.000 0.00
21,850.00000 1.909 41,711.65
0862 900-00014  ADDED ITEM (LUMP SUM)/ HMA MOBILIZATION SAVINGS -0.500 -0.500
Ls -0.500 -130,000.00
260, 000.00000 -1.000 -260,000.00
0863 626-00100  *MOBILIZATION (WITHOUT AUTOPAY) (MAINLINE PCCP) 2.000 1.000
Ls 1.000  100,000.00
100,000.00000 2.000 200,000.00
0865 627-00002  *THERMOPLASTIC PAVEMENT MARKING 9,712.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003  *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000
SF 0.000 0.00

28.45000 0.000 0.00
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0875 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 415.000 378.020
GAL 0.000 0.00
56.89000 378.020 21,505.56
0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,060.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
0885 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 669.000 0.000
(TYPE I)
SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0894 630-00000 FLAGGING CMO #3 661.000 661.000
HOUR 0.000 0.00
24.15000 661.000 15,963.15
0895 630-00007 *TRAFFIC CONTROL INSPECTION 586.000 569.000
DAY 17.000 1,644.24
96.72000 586.000 56,677.92
0900 630-00012 *TRAFFIC CONTROL MANAGEMENT 378.000 359.000
DAY 14.000 6,094.90
435.35000 373.000 162,385.55
0905 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
0910 630-80002 *FLASHING BEACON (SOLAR) 8.000 7.200
EACH 0.000 0.00
341.36000 7.200 2,457.79
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 6.300
EACH 0.000 0.00
79.65000 6.300 501.80
0920 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

96.72000 0.000 0.00
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0925 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 130.000 74.700
EACH 42.300 3,128.51
73.96000 117.000 8,653.32
0930 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 96.300
EACH 2.700 230.42
85.34000 99.000 8,448.66
0935 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 18.000
EACH 1.800 174.10
96.72000 19.800 1,915.06
0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,152.750 861.300
SF 176.175 2,806.47
15.93000 1,037.475 16,526.98
0945 630-80348 *CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
568.93000 1.800 1,024.07
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 4.500
EACH 0.000 0.00
18,092.12000 4.500 81,414.54
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
2,275.74000 2.700 6,144.50
0960 630-80360 *DRUM CHANNELIZING DEVICE 220.000 198.000
EACH 0.000 0.00
45.51000 198.000 9,010.98
0965 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 27.000
EACH 0.000 0.00
56.89000 27.000 1,536.03
0970 630-80370 *CONCRETE BARRIER (TEMPORARY) 15,946.000 14,351.400
LF 0.000 0.00
31.50000 14,351.400 452,069.10
0975 630-80378 GLARE SCREEN (TEMPORARY) 8,775.000 7,897.500
LF 0.000 0.00
15.36000 7,897.500 121,305.60
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0980 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
13.65000 270.000 3,685.50
0985 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
24,196.21000 5.400 130,659.53
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 10,000.000 2,994.855
FA 0.000 0.00
1.00000 2,994.855 2,994.86
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 82,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 178,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 19,923.950
FA 0.000 0.00
1.00000 19,923.950 19,923.95
1015 700-70021 F/A ON-THE-JOB TRAINEE 18,000.000 10,680.400
HOUR 0.000 0.00
1.00000 10,680.400 10, 680.40
1020 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 873.600
FA 0.000 0.00
1.00000 873.600 873.60
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 17,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1035 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A DISPUTE REVIEW BOARD 50,000.000 23,776.380
FA 1,250.000 1,250.00
1.00000 25,026.380 25,026.38
1045 700-70037 F/A CONTAMINATED SOIL 23,859.030 23,859.030
FA 0.000 0.00
1.00000 23,859.030 23,859.03
1050 700-70040 F/A RAILROAD - AMTRAK SHELTER 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A RAILROAD FLAGGING 210,260.230 210,260.230
FA 0.000 0.00
1.00000 210,260.230 210,260.23
1060 700-70074 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 36,135.440 36,135.440
FA 0.000 0.00
1.00000 36,135.440 36,135.44
1071 900-00012 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 117.000 117.000
LF 0.000 0.00
41.94000 117.000 4,906.98
1541 613-00408 4 INCH ELECTRICAL CONDUIT (BORED) GALVANIZED STEEL 382.000 382.000
PIPE
LF 0.000 0.00
48.92000 382.000 18,687.44
1565 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 524.000 511.000
LF 0.000 0.00

139.30000 511.000 71,182.30
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1570 603-10150 15 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
49.50000 24.000 1,188.00
1585 604-39000 MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
10,544.76000 1.000 10,544.76
1590 202-00025 REMOVAL OF DITCH LINING 140.000 140.000
LF 0.000 0.00
39.50000 140.000 5,530.00
1595 619-50480 6 INCH PLASTIC PIPE (WATER) (SPECIAL) 377.000 377.000
LF 0.000 0.00
40.19000 377.000 15,151.63

CAT 0200 CURRENT AMT $ 14,415,278.48 $ 230,391.56% 11,325,626.63

CAT NO0201 LANDSCAPING

1080 207-00205 TOPSOIL 740.000 0.000
[e)'e 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 RESET STRUCTURE 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
1100 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
1105 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00

2.67000 0.000 0.00
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1110 213-00065 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000
cy 0.000 0.00
77.38000 0.000 0.00
1115 213-00700 *LANDSCAPE BOULDER 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140 304-04000 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
1145 420-00200 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000
SY 0.000 0.00
2.05000 0.000 0.00
1150 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000
cy 0.000 0.00
145.19000 0.000 0.00
1155 601-01000 CONCRETE CLASS B 30.000 0.000
cY 0.000 0.00
721.19000 0.000 0.00
1160 601-40000 *MASONRY VENEER 275.000 0.000
SF 0.000 0.00

13.65000 0.000 0.00
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CAT NO0201 LANDSCAPING

1165 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1170 603-50024 24 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 PRECAST COLORED CONCRETE CAP 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 SKATE BOARD PROTECTION 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000
LS 0.000 0.00
19,612.31000 0.000 0.00
1195 623-09900 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000
LS 0.000 0.00
32,051.49000 0.000 0.00
CAT 0201 CURRENT AMT $ 348,035.33 $ 0.00$ 0.00

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND

1650 201-00000 CLEARING AND GRUBBING 1.000 0.700
LS 0.000 0.00
43,495.06000 0.700 30,446.54
1655 202-00001 REMOVAL OF STRUCTURE 5.000 0.000
EACH 0.000 0.00
425.32000 0.000 0.00
1660 202-00019 REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00

425.32000 0.000 0.00
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1670 202-00033 REMOVAL OF PIPE 3.000 1.000
EACH 0.000 0.00
16.04000 1.000 16.04
1675 202-00070 REMOVAL OF BARRICADE 1.000 0.000
EACH 0.000 0.00
302.19000 0.000 0.00
1680 202-00090 REMOVAL OF DELINEATOR 50.000 13.000
EACH 0.000 0.00
6.04000 13.000 78.52
1690 202-00203 REMOVAL OF CURB AND GUTTER 410.000 202.000
LF 0.000 0.00
3.21000 202.000 648.42
1695 202-00207 REMOVAL OF BRICK PAVERS 1,483.000 0.000
sy 0.000 0.00
9.27000 0.000 0.00
1700 202-00220 REMOVAL OF ASPHALT MAT 26,368.000 2,174.990
SY 0.000 0.00
2.55000 2,174.990 5,546.22
1705 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 103.000 0.000
sy 0.000 0.00
2.28000 0.000 0.00
1710 202-00250 REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
2.42000 0.000 0.00
1715 202-00700 REMOVAL OF LIGHT STANDARD 32.000 6.000
EACH 0.000 0.00
368.74000 6.000 2,212.44
1720 202-00750 REMOVAL OF LUMINAIRE 32.000 7.000
EACH 0.000 0.00
184.37000 7.000 1,290.59
1725 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,713.06000 0.000 0.00
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1730 202-00810 REMOVAL OF GROUND SIGN 33.000 6.000
EACH 0.000 0.00
60.44000 6.000 362.64
1735 202-00815 REMOVAL OF SIGN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
604.38000 0.000 0.00
1740 202-00821 REMOVAL OF SIGN PANEL 4.000 0.000
EACH 0.000 0.00
302.19000 0.000 0.00
1745 202-01130 REMOVAL OF GUARDRAIL TYPE 3 2,765.000 1,832.000
LF 30.000 88.80
2.96000 1,862.000 5,511.52
1750 202-01300 REMOVAL OF END ANCHORAGE 11.000 1.000
EACH 0.000 0.00
223.62000 1.000 223.62
1755 202-04002 CLEAN CULVERT 7.000 0.000
EACH 0.000 0.00
5,709.88000 0.000 0.00
1765 203-00000 UNCLASSIFIED EXCAVATION 21,053.000 0.000
cy 0.000 0.00
10.73000 0.000 0.00
1766 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CHANGE ORDER 10,599.810 10,599.810
26
cY 0.000 0.00
12.50000 10,599.810 132,497.63
1770 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
196.21000 0.000 0.00
1775 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
153.41000 0.000 0.00
1780 203-01510 BACKHOE 50.000 0.000
HOUR 0.000 0.00
189.34000 0.000 0.00
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1785 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
328.97000 0.000 0.00
1790 208-00002 EROSION LOG (12 INCH) 1,450.000 25.000
LF 0.000 0.00
13.78000 25.000 344.50
1795 208-00011 EROSION BALES (WEED FREE) 530.000 0.000
EACH 0.000 0.00
160.15000 0.000 0.00
1800 208-00020 SILT FENCE 20,860.000 2,050.000
LF 0.000 0.00
2.78000 2,050.000 5,699.00
1805 208-00033 SEDIMENT TRAP 79.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
1810 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,383.10000 0.000 0.00
1815 208-00050 STORM DRAIN INLET PROTECTION 47.000 0.000
EACH 0.000 0.00
132.96000 0.000 0.00
1820 208-00060 TEMPORARY SLOPE DRAIN (6 INCH) 800.000 0.000
LF 0.000 0.00
2.42000 0.000 0.00
1825 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000
EACH 0.000 0.00
3,378.81000 1.000 3,378.81
1830 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
28,434.41000 0.000 0.00
1835 208-00205 EROSION CONTROL SUPERVISOR 400.000 0.000
HOUR 0.000 0.00
85.04000 0.000 0.00
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1840 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
302.19000 0.000 0.00
1850 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,191.55000 0.000 0.00
1855 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
774.51000 0.000 0.00
1860 212-00006 SEEDING (NATIVE) 15.000 0.000
ACRE 0.000 0.00
1,190.62000 0.000 0.00
1865 212-00032 SOIL CONDITIONING 8.000 0.000
ACRE 0.000 0.00
4,738.32000 0.000 0.00
1870 213-00003 MULCHING (WEED FREE) 15.000 1.890
ACRE 0.000 0.00
948.87000 1.890 1,793.36
1875 213-00061 MULCH TACKIFIER 3,695.000 378.000
1B 0.000 0.00
2.84000 378.000 1,073.52
1880 213-00100 SOIL BINDER 8.000 0.000
ACRE 0.000 0.00
840.08000 0.000 0.00
1885 216-00021 SOIL RETENTION BLANKET (CLASS 1) 14,889.000 0.000
sy 0.000 0.00
2.12000 0.000 0.00
1890 216-00023 SOIL RETENTION BLANKET (CLASS 3) 6,021.000 0.000
SY 0.000 0.00
9.97000 0.000 0.00
1895 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00

57.68000 0.000 0.00
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1900 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
17,889.56000 0.000 0.00
1905 250-00050 MONITORING TECHNICIAN 140.000 0.000
HOUR 0.000 0.00
145.05000 0.000 0.00
1910 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
17,889.56000 0.000 0.00
1915 250-00110 HEALTH AND SAFETY OFFICER 140.000 0.000
HOUR 0.000 0.00
199.44000 0.000 0.00
1920 250-00120 MATERIAL SAMPLING AND DELIVERY 15.000 0.000
EACH 0.000 0.00
241.75000 0.000 0.00
1925 250-00200 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000
cYy 0.000 0.00
10.69000 0.000 0.00
1930 250-00210 SOLID WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
56.51000 0.000 0.00
1935 250-00220 HAZARDOUS WASTE DISPOSAL 1,000.000 0.000
cYy 0.000 0.00
50.70000 0.000 0.00
1940 304-06007 AGGREGATE BASE COURSE (CLASS 6) 12,912.000 0.000
cy 729.760 20,002.72
27.41000 729.760 20,002.72
1950 403-33841 HOT MIX ASPHALT (GRADING S) (100) 7,051.000 0.000
TON 636.540 83,100.30
130.55000 636.540 83,100.30
1955 403-33851 HOT MIX ASPHALT (GRADING S) (100) 4,381.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
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1960 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,218.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
1970 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,079.000 0.000
sY 0.000 0.00
3.13000 0.000 0.00
1975 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 175.000 0.000
sy 0.000 0.00
2.87000 0.000 0.00
1980 503-00048 DRILLED CAISSON (48 INCH) 143.000 0.000
LF 0.000 0.00
652.28000 0.000 0.00
1985 503-00054 DRILLED CAISSON (54 INCH) 48.000 0.000
LF 0.000 0.00
774.29000 0.000 0.00
1990 506-00030 GROUTED RIPRAP 0.800 0.000
cY 0.000 0.00
291.26000 0.000 0.00
1995 506-00209 RIPRAP (9 INCH) 102.000 0.000
cy 0.000 0.00
124.03000 0.000 0.00
2000 506-00212 RIPRAP (12 INCH) 68.000 0.000
cY 0.000 0.00
142.21000 0.000 0.00
2005 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 0.600 0.000
cy 0.000 0.00
1,633.43000 0.000 0.00
2015 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 921.900 0.000
LF 0.000 0.00
70.80000 0.000 0.00
2020 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000
LF 0.000 0.00

118.37000 0.000 0.00
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2025 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 48.000 0.000
LF 0.000 0.00
147.93000 0.000 0.00
2030 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
1,262.26000 0.000 0.00
2035 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,522.14000 0.000 0.00
2040 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
1,022.05000 0.000 0.00
2045 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,491.00000 0.000 0.00
2050 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,413.28000 0.000 0.00
2055 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,146.14000 0.000 0.00
2075 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
10,838.14000 0.000 0.00
2080 604-19405 INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
10,338.93000 0.000 0.00
2085 604-25005 VANE GRATE INLET (5 FOOT) 5.000 0.000
EACH 0.000 0.00
6,499.93000 0.000 0.00
2090 604-25015 VANE GRATE INLET (15 FOOT) 1.000 0.000
EACH 0.000 0.00

9,739.62000 0.000 0.00
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2095 604-25025 VANE GRATE INLET (25 FOOT) 1.000 0.000
EACH 0.000 0.00
12,024.16000 0.000 0.00
2100 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000
EACH 0.000 0.00
4,723.57000 0.000 0.00
2105 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,504.30000 0.000 0.00
2110 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,167.77000 0.000 0.00
2115 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,512.000 0.000
LF 0.000 0.00
20.91000 0.000 0.00
2116 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000
LF 0.000 0.00
24.09000 250.000 6,022.50
2120 606-00716 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 931.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
2125 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,422.000 0.000
LF 0.000 0.00
84.49000 0.000 0.00
2130 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
676.42000 0.000 0.00
2135 606-01370 TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,325.76000 0.000 0.00
2136 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00

1,498.40000 0.000 0.00
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2140 606-01380 TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00
774.75000 0.000 0.00
2141 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
817.91000 0.000 0.00
2145 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,274.76000 0.000 0.00
2150 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,286.36000 0.000 0.00
2151 606-02003 END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,444.76000 1.000 2,444.76
2155 607-53172 FENCE CHAIN LINK (72 INCH) 4,200.000 0.000
LF 0.000 0.00
18.61000 0.000 0.00
2160 607-60116 16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
764.30000 0.000 0.00
2165 608-00000 CONCRETE SIDEWALK 557.000 0.000
SY 0.000 0.00
62.86000 0.000 0.00
2170 608-00010 CONCRETE CURB RAMP 81.000 0.000
SY 0.000 0.00
113.62000 0.000 0.00
2180 608-00050 BRICK PAVERS 32,415.000 20,898.000
SF 0.000 0.00
18.13000 20,898.000 378,880.74
2180 MATERIAL ALLOWANCE 4X4X8 BRICKS 0.000
EACH 0.000 0.00
0.66666 0.000 0.00
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2180 MATERIAL ALLOWANCE 4X4X8 BRICK PAVERS FOR PINE STREET 3,065.860
SF 0.000 0.00
3.15944 3,065.860 9,686.40
2195 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,643.000 0.000
LF 0.000 0.00
19.94000 0.000 0.00
2235 612-00001 DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
2240 612-00002 DELINEATOR (TYPE ITI) 80.000 0.000
EACH 0.000 0.00
19.34000 0.000 0.00
2245 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
21.76000 0.000 0.00
2250 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,600.000 0.000
LF 0.000 0.00
7.26000 0.000 0.00
2255 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000
LF 0.000 0.00
15.79000 0.000 0.00
2260 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
71,155.52000 0.000 0.00
2265 613-16000 LUMINAIRE (SPECIAL) (150 HPS) 4.000 0.000
EACH 0.000 0.00
702.85000 0.000 0.00
2265 MATERIAL ALLOWANCE LUMINAIRE (SPEC) (150 HPS) 4.000
EACH 0.000 0.00
348.90000 4.000 1,395.60
2270 613-16000 LUMINAIRE (SPECIAL) (LED) 128.000 0.000
EACH 0.000 0.00
1,813.05000 0.000 0.00
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2270 MATERIAL ALLOWANCE LUMINAIRE (SPEC) (LED) 128.000
EACH 0.000 0.00
899.96000 128.000 115,194.88
2280 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 17.000 0.000
EACH 0.000 0.00
2,498.19000 0.000 0.00
2280 MATERIAL ALLOWANCE LUMINAIRES 17.000
EACH 0.000 0.00
1,653.40000 17.000 28,107.80
2290 613-34250 LIGHT STANDARD METAL (25 FOOT) 3.000 0.000
EACH 0.000 0.00
4,539.62000 0.000 0.00
2290 MATERIAL ALLOWANCE LIGHT STD METAL (25 FT) 3.000
EACH 0.000 0.00
3,004.50000 3.000 9,013.50
2295 613-34300 LIGHT STANDARD METAL (30 FOOT) 9.000 0.000
EACH 0.000 0.00
2,801.14000 0.000 0.00
2295 MATERIAL ALLOWANCE LIGHT STD METAL (30 FT) 9.000
EACH 0.000 0.00
1,853.90000 9.000 16,685.10
2300 613-34350 LIGHT STANDARD METAL (35 FOOT) 5.000 0.000
EACH 0.000 0.00
3,027.19000 0.000 0.00
2300 MATERIAL ALLOWANCE LIGHT STD METAL (35 FT) 5.000
EACH 0.000 0.00
2,003.51000 5.000 10,017.55
2305 613-40010 LIGHT STANDARD FOUNDATION 5.000 0.000
EACH 0.000 0.00
1,144.25000 0.000 0.00
2310 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 3.000 0.000
EACH 0.000 0.00

789.15000 0.000 0.00
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2315 613-50100 LIGHTING CONTROL CENTER (TYPE 2) 2.000 0.000
EACH 0.000 0.00
9,104.71000 0.000 0.00
2320 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
400.39000 0.000 0.00
2320 MATERIAL ALLOWANCE LUMINAIRE HPS (400W) 4.000
EACH 0.000 0.00
198.75000 4.000 795.00
2325 614-00011 SIGN PANEL (CLASS I) 106.000 0.000
SF 0.000 0.00
19.34000 0.000 0.00
2330 614-00012 SIGN PANEL (CLASS ITI) 434.000 0.000
SF 0.000 0.00
21.76000 0.000 0.00
2335 614-00013 SIGN PANEL (CLASS III) 877.000 0.000
SF 0.000 0.00
25.38000 0.000 0.00
2340 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
6.04000 0.000 0.00
2345 614-00615 STEEL SIGN POST (W 6X15) 35.000 0.000
LF 0.000 0.00
78.57000 0.000 0.00
2350 614-00818 STEEL SIGN POST (W 8X18) 59.000 0.000
LF 0.000 0.00
50.77000 0.000 0.00
2355 614-01026 STEEL SIGN POST (W 10X26) 48.000 0.000
LF 0.000 0.00
62.86000 0.000 0.00
2360 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 381.000 0.000
EACH 0.000 0.00

423.06000 0.000 0.00
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2365 614-03003 CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
3,384.51000 0.000 0.00
2370 614-03004 CONCRETE FOOTING (TYPE 4) 2.000 0.000
EACH 0.000 0.00
3,626.26000 0.000 0.00
2375 614-03006 CONCRETE FOOTING (TYPE 6) 2.000 0.000
EACH 0.000 0.00
4,593.27000 0.000 0.00
2380 614-07105 MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
604.38000 0.000 0.00
2385 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
83,057.61000 0.000 0.00
2390 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
42,306.39000 0.000 0.00
2395 614-85125 IMPACT ATTENUATOR (QUADGUARD) (WIDE) 2.000 0.000
EACH 0.000 0.00
39,979.54000 0.000 0.00
2400 625-00000 CONSTRUCTION SURVEYING 1.000 0.104
LS 0.059 33,946.65
575,366.94000 0.163 93,784.81
2405 626-00100 MOBILIZATION (WITHOUT AUTOPAY) SOUTHBOUND 1.000 0.135
LS 0.000 0.00
,475,018.12000 0.135 739,127.45
2410 627-00002 THERMOPLASTIC PAVEMENT MARKING 9,581.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
2415 627-00003 THERMOPLASTIC PAVEMENT MARKING (INLAID) 584.000 0.000
SF 0.000 0.00

14.51000 0.000 0.00
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2420 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 0.000
GAL 0.000 0.00
60.44000 0.000 0.00
2425 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 146.000 0.000
I
SF 0.000 0.00
18.13000 0.000 0.00
2430 627-30329 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 716.000 0.000
SF 0.000 0.00
13.30000 0.000 0.00
2435 630-00007 TRAFFIC CONTROL INSPECTION 890.000 0.000
DAY 0.000 0.00
102.74000 0.000 0.00
2440 630-00012 TRAFFIC CONTROL MANAGEMENT 300.000 0.000
DAY 0.000 0.00
462.47000 0.000 0.00
2445 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000
HOUR 0.000 0.00
90.66000 0.000 0.00
2450 630-80002 FLASHING BEACON (SOLAR) 4.000 0.000
EACH 0.000 0.00
362.63000 0.000 0.00
2455 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
84.61000 0.000 0.00
2460 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
102.74000 0.000 0.00
2465 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 0.000
EACH 0.000 0.00
78.57000 0.000 0.00
2470 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 0.000
EACH 0.000 0.00

90.66000 0.000 0.00
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2475 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 0.000 0.00
102.74000 0.000 0.00
2480 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 576.000 0.000
SF 0.000 0.00
16.92000 0.000 0.00
2485 630-80348  CONSTRUCTION INFORMATION SIGN 4.000 0.000
EACH 0.000 0.00
604.38000 0.000 0.00
2490 630-80355  PORTABLE MESSAGE SIGN PANEL 5.000 0.000
EACH 0.000 0.00
19,219.19000 0.000 0.00
2495 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
2,417.51000 0.000 0.00
2500 630-80360  DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 0.000 0.00
48.35000 0.000 0.00
2505 630-80363  DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
60.44000 0.000 0.00
2510 630-80370  CONCRETE BARRIER (TEMPORARY) 15,750.000 0.000
LF 0.000 0.00
32.96000 0.000 0.00
2515 630-80378  GLARE SCREEN (TEMPORARY) 9,700.000 0.000
LF 0.000 0.00
16.32000 0.000 0.00
2520 630-80380  TRAFFIC CONE 200.000 0.000
EACH 0.000 0.00

14.51000 0.000 0.00
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2525 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
25,703.55000 0.000 0.00
CAT 0202 CURRENT AMT 12,802,467.09 $ 137,138.475% 1,705,382.48
CAT NO0203 LANDSCAPING SOUTHBOUND
2530 207-00205 TOPSOIL 130.000 0.000
cy 0.000 0.00
15.45000 0.000 0.00
2535 212-00006 SEEDING (NATIVE) (IRRIGATED) 0.020 0.000
ACRE 0.000 0.00
3,021.89000 0.000 0.00
2540 212-00047 SOIL PREPARATION (SPECIAL) (IRRIGATED) 0.100 0.000
ACRE 0.000 0.00
4,738.32000 0.000 0.00
2545 212-00050 SOD 485.000 0.000
SF 0.000 0.00
1.21000 0.000 0.00
2550 213-00003 MULCHING (WEED FREE) 0.200 0.000
ACRE 0.000 0.00
948.87000 0.000 0.00
2555 213-00061 MULCH TACKIFIER 5.000 0.000
LB 0.000 0.00
2.84000 0.000 0.00
2560 213-00065 INORGANIC MULCH (1-3" RIVER COBBLE) 15.000 0.000
cy 0.000 0.00
82.20000 0.000 0.00
2565 213-00470 METAL LANDSCAPE BORDER (1/4X5 INCH) 195.000 0.000
LF 0.000 0.00
9.67000 0.000 0.00
2570 213-00700 LANDSCAPE BOULDER 20.000 0.000
EACH 0.000 0.00
235.71000 0.000 0.00
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2575 214-00000 LANDSCAPE MAINTENANCE 0.500 0.000
L S 0.000 0.00
29,614.48000 0.000 0.00
2580 214-00230 DECIDUOUS TREE (3 INCH CALIPER) 6.000 0.000
EACH 0.000 0.00
513.72000 0.000 0.00
2585 214-00310 DECIDUOUS SHRUB (1 GALLON CONTAINER) 42.000 0.000
EACH 0.000 0.00
21.76000 0.000 0.00
2590 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 44.000 0.000
EACH 0.000 0.00
41.10000 0.000 0.00
2600 214-00506 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000
EACH 0.000 0.00
290.10000 0.000 0.00
2605 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 120.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
2610 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 20.000 0.000
cYy 0.000 0.00
131.73000 0.000 0.00
2615 601-01000 CONCRETE CLASS B 30.000 0.000
CcY 0.000 0.00
758.37000 0.000 0.00
2620 601-40000 MASONRY VENEER 6,180.000 0.000
SF 0.000 0.00
16.32000 0.000 0.00
2635 622-00200 TABLE 2.000 0.000
EACH 0.000 0.00
646.00000 0.000 0.00
2640 622-00250 BENCH 2.000 0.000
EACH 0.000 0.00
1,039.76000 0.000 0.00
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2645 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
770.86000 0.000 0.00
2670 623-09900 SPRINKLER SYSTEM (VETERAN'S PARK) (4 (F) MITIGATION) 1.000 0.000
LS 0.000 0.00
14,505.05000 0.000 0.00
CAT 0203 CURRENT AMT 178,685.81 $ 0.00$ 0.00
CAT NOO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)
1200 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET) (180 1.000 1.000
FEET)
EACH 0.000 0.00
145,000.00000 1.000 145,000.00
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 1,717.000
cy 0.000 0.00
22.90000 1,717.000 39,319.30
1210 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 1,596.000
cY 0.000 0.00
29.58000 1,596.000 47,209.68
1215 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *DRILLED CAISSON (24 INCH) 220.570 220.570
LF 0.000 0.00
153.11000 220.570 33,771.47
1225 503-00030 *DRILLED CAISSON (30 INCH) 808.200 808.200
LF 0.000 0.00
216.20000 808.200 174,732.84
1230 506-00206 RIPRAP (6 INCH) 37.000 0.000
cY 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 *WATERPROOFING (MEMBRANE) 868.000 0.000
sy 868.000 8,471.68
9.76000 868.000 8,471.68
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1240 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 86.000
LF 0.000 0.00
257.82000 86.000 22,172.52
1245 601-03040 *CONCRETE CLASS D (BRIDGE) 435.000 435.000
cy 0.000 0.00
558.07000 435.000 242,760.45
1250 602-00000 *REINFORCING STEEL 22,105.000 22,105.000
1B 0.000 0.00
0.74000 22,105.000 16,357.70
1255 602-00020 *REINFORCING STEEL (EPOXY COATED) 76,086.000 76,086.000
LB 0.000 0.00
0.87000 76,086.000 66,194.82
1260 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 1,693.67
1,693.67000 1.000 1,693.67
1265 603-50015 15 INCH PLASTIC PIPE 85.000 80.000
LF 0.000 0.00
64.00000 80.000 5,120.00
1270 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 67.260
LF 319.740 30,624.70
95.78000 387.000 37,066.86
1275 613-00100 *1 INCH ELECTRICAL CONDUIT (RIGID) 441.000 361.000
LF 80.000 1,220.80
15.26000 441.000 6,729.66
1280 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 730.000
LF 60.000 1,015.20
16.92000 790.000 13,366.80
1285 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 357.000
LF 0.000 0.00

589.61000 357.000 210,490.77



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 52
PCN: 14551RA-ALTB2 ESTIMATE RUN
PROJECT: IM 0251-166 ESTIMATE NO: 0035
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)
1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 0.000
LF 0.000 0.00
387.31000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,090,446.52 $ 43,026.05 S 1,070,458.22
CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP)
1290 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.963
P-18-BM)
LS 0.017 22,100.00
,300,000.00000 0.980 1,274,000.00
CAT 0301 CURRENT AMT $ 1,300,000.00 $ 22,100.00 8 1,274,000.00
CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER)
1295 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER) (318 1.000 1.000
FT
) EACH 0.000 0.00
450,000.00000 1.000 450,000.00
1300 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.957
P-18-BK)
LS 0.019 34,200.00
,800,000.00000 0.976 1,756,800.00
CAT 0302 CURRENT AMT $ 2,250,000.00 $ 34,200.00$ 2,206,800.00
CAT NOO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)
1305 202-00400 *REMOVAL OF BRIDGE (NB I-25 VIADUCT) (1921 FEET) 1.000 1.000
EACH 0.000 0.00
125,000.00000 1.000 125,000.00
1310 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.976
P-18-BY)
LS 0.006 72,600.00
,100,000.00000 0.982 11,882,200.00
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000
LS 0.000 0.00
98,508.43000 0.000 0.00
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000
LS 0.000 0.00
354,025.91000 0.000 0.00
1311 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
CAT 0303 CURRENT AMT §$ 12,210,884.00 $ 72,600.00$ 11,993,084.00
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CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)
1315 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 1.000 0.969
P-18-CM)
LS 0.010 11,402.91
,140,291.35000 0.979 1,116,345.23
1316 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
CAT 0304 CURRENT AMT 1,126,175.35 $ 11,402.918 1,102,229.23
CAT NO0305 RETAINING WALLS
1320 206-00000 STRUCTURE EXCAVATION 34,670.000 32,385.620
cY 0.000 0.00
6.72000 32,385.620 217,631.37
1321 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
423.27000 3.000 1,269.81
1325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 70,867.000 70,085.830
cY 0.000 0.00
22.90000 70,085.830 1,604,965.51
1326 900-00014  ADDED ITEM (LUMP SUM)/ PRICE ADJUSTMENT GRADATION 0.000 -1.000
LS 0.000 0.00
556.47000 -1.000 -556.47
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 37,833.000 37,141.450
cY 0.000 0.00
29.58000 37,141.450 1,098,644.09
1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 4,185.550
REIFORCEMENT OF SOIL
cy 0.000 0.00
4.64300 4,185.550 19,433.51
1330 MATERIAL ALLOWANCE 15,407.172
cY 0.000 0.00
4.64300 15,407.172 71,535.50
1330 MATERIAL ALLOWANCE MECH. REINF. SOIL-EST. 15 0.000
ADJUSTMENT
cy 0.000 0.00
4.64300 0.000 0.00
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CAT NO0305 RETAINING WALLS
1330 MATERIAL ALLOWANCE ADJUSTMENT EST.16 0.000
[63' 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE EST.NO.17 0.000
BOLTS,NUTS, STRAPS, PANELS, ADJUSTMENT
cY 0.000 0.00
26.00000 0.000 0.00
1330 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000
cYy 0.000 0.00
4.63000 0.000 0.00
1330 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000
cY 0.000 0.00
4.64300 0.000 0.00
1335 206-01781 SHORING (AREA 1) 1.000 1.000
L S 0.000 0.00
105,000.00000 1.000 105,000.00
1339 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 5,595.140 5,595.140
SY 0.000 0.00
6.02000 5,595.140 33,682.74
1340 504-04420 *PRECAST PANEL FACING 62,147.000 61,537.060
SF 0.000 0.00
16.00000 61,537.060 984,592.96
1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
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CAT NO0305 RETAINING WALLS

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 0.001
SF 0.000 0.00
9.73000 0.001 0.01

1340 MATERIAL ALLOWANCE ADJUSTMENT EST NO. 16 0.001
SF 0.000 0.00

9.73000 0.001 0.01

1340 MATERIAL ALLOWANCE PRECAST PANELS EST. NO. 17 0.000
ADJUSTMENT
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE NO.18 ADJUSTMENT 0.000
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE 23 ADJUSTMENT 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1345 601-03050 CONCRETE CLASS D (WALL) 2,503.640 2,021.550
cYy 78.940 28,006.33

354.78000 2,100.490 745,211.84

1350 602-00000 *REINFORCING STEEL 9,173.000 9,173.000
LB 0.000 0.00
0.74000 9,173.000 6,788.02

1355 602-00020 *REINFORCING STEEL (EPOXY COATED) 244,363.500 232,060.100
1B 12,303.400 10,703.96

0.87000 244,363.500 212,596.25
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CAT NOO0305 RETAINING WALLS
1360 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 679.000 679.000
LF 0.000 0.00
10.51000 679.000 7,136.29
1365 605-84000 SUBSURFACE DRAIN OUTLET 50.000 50.000
LF 0.000 0.00
23.88000 50.000 1,194.00
1370 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 310.000 297.500
LF 12.500 658.38
52.67000 310.000 16,327.70
1375 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,736.200 2,710.700
LF 1,025.500 98,222.39
95.78000 3,736.200 357,853.24
1380 609-24000 *GUTTER TYPE 2 (SPECIAL) 259.000 259.000
LF 0.000 0.00
10.53000 259.000 2,727.27
1385 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 5,621.000
LF 810.000 13,705.20
16.92000 6,431.000 108,812.52
1386 900-00006 ADDED ITEM (DOLLAR)/ CMO 9 113,939.510 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1387 900-00014 ADDED ITEM (LUMP SUM)/ CMO 9 CONTRACTOR ENGINEERING 1.000 1.000
COSTS
LS 0.000 0.00
16,000.00000 1.000 16,000.00
CAT 0305 CURRENT AMT $ 5,857,896.03 $ 151,296.26$ 5,610,846.17
CAT NO0306 RESEARCH LIGHTING
1390 613-16000 *LUMINAIRE (SPECIAL) (LED) 98.000 59.000
EACH 39.000 66,562.08
1,706.72000 98.000 167,258.56
1390 MATERIAL ALLOWANCE LUMINARE (SPECIAL) (LED) 34.000
EACH -34.000 -572.63
16.84220 0.000 0.00
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CAT NOO0306 RESEARCH LIGHTING
1390 MATERIAL ALLOWANCE TRANSFORMERS FOR LED LIGHTS 34.000
EACH -34.000 -3,137.24
92.27190 0.000 0.00
1390 MATERIAL ALLOWANCE LUMINAIRE (LED) 34.000
EACH -34.000 -39,638.10
1,165.82645 0.000 0.00
CAT 0306 CURRENT AMT 167,258.56 § 23,214.11 % 167,258.56
CAT NOO0307 BRIDGE REPAIR
1395 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000
SY 0.000 0.00
14.76000 607.000 8,959.32
1400 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 363.230 312.460
SY 0.000 0.00
159.81000 312.460 49,934.23
1405 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 REMOVAL OF EXPANSION DEVICE 481.000 481.000
LF 0.000 0.00
85.55000 481.000 41,149.55
1415 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030 716.030
TON 0.000 0.00
120.27000 716.030 86,116.93
1425 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
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CAT NO0307 BRIDGE REPAIR
1431 518-02100 POLYMER MORTAR END DAM CMO #3 150.320 150.320
CF 0.000 0.00
475.00000 150.320 71,402.00
1435 518-03000 SAWING AND SEALING BRIDGE JOINT 0.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000 481.000
LF 0.000 0.00
50.00000 481.000 24,050.00
1440 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520 44.520
cYy 0.000 0.00
1,649.40000 44.520 73,431.29
1445 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CAT 0307 CURRENT AMT $ 367,508.49 $ 0.00s 355,043.32
CAT NO0308 RESEARCH CONCRETE
1331 206-00510 FILTER MATERIAL (CLASS A) 537.280 537.280
cy 0.000 0.00
56.79000 537.280 30,512.13
1450 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.840 163.840
cYy 0.000 0.00
476.80000 163.840 78,118.91
1455 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 93.000
cy 0.000 0.00
528.17000 93.000 49,119.81
1460 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 90.000
cYy 0.000 0.00
537.43000 90.000 48,368.70
1465 601-03027 *CONCRETE CLASS D (SPECIAL) (WALL) 91.000 90.690
cy 0.000 0.00
519.11000 90.690 47,078.09
CAT 0308 CURRENT AMT $ 253,358.56 $ 0.00s 253,197.64
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CAT NO0309 P-18-CE VIADUCT
1600 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.870
BRIDGE PRELIMINARY DESIGN
L S 0.130 47,961.75
368,936.53000 1.000 368,936.53
2785 202-00400 REMOVAL OF BRIDGE (SB I-25 VIADUCT) (1921 FEET) 1.000 0.000
EACH 0.000 0.00
386,766.04000 0.000 0.00
2790 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.175
P-18-CE)
L S 0.107 1,276,397.41
,928,947.75000 0.282 3,363,963.27
CAT 0309 CURRENT AMT $ 12,684,650.32 $1,324,359.165% 3,732,899.80
CAT NO0310 P-18-CL COMM ON-RAMP
1615 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.870
BRIDGE PRELIMINARY DESIGN
L S 0.130 5,564.65
42,804.97000 1.000 42,804.97
2795 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.077
P-18-CL)
L S 0.017 23,528.46
,384,027.35000 0.094 130,098.57
CAT 0310 CURRENT AMT § 1,426,832.32 § 29,093.11 % 172,903.54
CAT NO0311 P-18-BL ML/PURGATORIE
1630 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.870
BRIDGE PRELIMINARY DESIGN
L S 0.130 6,533.25
50,255.77000 1.000 50,255.77
2775 202-00400 REMOVAL OF BRIDGE (SB I-25 OVER PURGATOIRE RIVE) (318 1.000 0.000
FEET)
EACH 0.000 0.00
106,781.62000 0.000 0.00
2780 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.067
P-18-BL)
L S 0.019 30,873.80
,624,936.66000 0.086 139,744.55
CAT 0311 CURRENT AMT § 1,781,974.05 $ 37,407.05$ 190,000.32
CAT NO0312 MAIN / PURGATORIE
1645 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.870
BRIDGE PRELIMINARY DESIGN
L S 0.130 4,817.95
37,061.17000 1.000 37,061.17
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CAT NOO0312 MAIN / PURGATORIE

2770 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.073
P-18-CF)
LS 0.018 21,569.60
,198,311.19000 0.091 109,046.32
CAT 0312 CURRENT AMT $ 1,235,372.36 $ 26,387.55$% 146,107.49

CAT NO0313 P-18-BJ (SB OVER MAIN ST.)

2675 202-00400 REMOVAL OF BRIDGE (SB I-25 OVER MAIN STREET) (180 FEET) 1.000 0.000
EACH 0.000 0.00
63,030.34000 0.000 0.00
2680 206-00100 STRUCTURE BACKFILL (CLASS 1) 608.000 0.000
cY 0.000 0.00
27.08000 0.000 0.00
2685 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,034.000 0.000
cy 0.000 0.00
33.85000 0.000 0.00
2690 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 144.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
2695 503-00024 DRILLED CAISSON (24 INCH) 202.000 0.000
LF 0.000 0.00
168.89000 0.000 0.00
2700 503-00030 DRILLED CAISSON (30 INCH) 757.000 0.000
LF 0.000 0.00
243.42000 0.000 0.00
2705 506-00206 RIPRAP (6 INCH) 34.000 0.000
cy 0.000 0.00
77.48000 0.000 0.00
2710 515-00120 WATERPROOFING (MEMBRANE) 886.000 0.000
SY 0.000 0.00
10.37000 0.000 0.00
2715 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000
LF 0.000 0.00

265.38000 0.000 0.00
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CAT NO0313 P-18-BJ (SB OVER MAIN ST.)

2720 601-03040 CONCRETE CLASS D (BRIDGE) 561.000 0.000
cy 0.000 0.00
599.04000 0.000 0.00
2720 MATERIAL ALLOWANCE METAL DECK FORMS 561.000
cY 0.000 0.00
21.51000 561.000 12,067.11
2725 601-40400 STRUCTURAL CONCRETE STAIN (NB I-25 STRUCTURE P-18-BI) 918.000 0.000
sy 0.000 0.00
3.15000 0.000 0.00
2730 601-40400 STRUCTURAL CONCRETE STAIN (SB I-25 STRUCTURE P-18-BJ) 918.000 0.000
SY 0.000 0.00
3.15000 0.000 0.00
2735 602-00000 *REINFORCING STEEL 21,000.000 0.000
1B 0.000 0.00
0.93000 0.000 0.00
2740 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,530.000 0.000
1B 0.000 0.00
0.94000 0.000 0.00
2745 603-50015 15 INCH PLASTIC PIPE 68.000 0.000
LF 0.000 0.00
64.18000 0.000 0.00
2750 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 399.000 0.000
LF 12.500 1,381.88
110.55000 12.500 1,381.88
2755 613-00100 1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000
LF 0.000 0.00
16.21000 0.000 0.00
2760 613-00200 2 INCH ELECTRICAL CONDUIT (RIGID) 812.000 0.000
LF 0.000 0.00
17.97000 0.000 0.00
2765 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 369.000 0.000
LF 0.000 0.00

623.35000 0.000 0.00
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CAT NO0313 P-18-BJ (SB OVER MAIN ST.)
2765 MATERIAL ALLOWANCE 369.000
LF 0.000 0.00
380.61000 369.000 140,445.09
CAT 0313 CURRENT AMT 1,118,849.19 s 1,381.88$ 153,894.08
CAT NOO0314 RETAINING WALLS (SOUTHBOUND)
2800 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
7,289.88000 0.000 0.00
2805 206-00000 STRUCTURE EXCAVATION 19,748.000 0.000
cY 0.000 0.00
6.78000 0.000 0.00
2810 206-00100 STRUCTURE BACKFILL (CLASS 1) 32,385.000 0.000
cy 0.000 0.00
27.08000 0.000 0.00
2815 206-00360 MECHANICAL REINFORCEMENT OF SOIL 18,026.000 0.000
cY 0.000 0.00
33.85000 0.000 0.00
2825 504-04420 PRECAST PANEL FACING 41,748.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
2845 601-03050 CONCRETE CLASS D (WALL) 1,059.000 0.000
cY 0.000 0.00
411.85000 0.000 0.00
2850 601-40400 STRUCTURAL CONCRETE STAIN (NB WALLS) 8,289.000 0.000
sy 0.000 0.00
3.15000 0.000 0.00
2855 601-40400 STRUCTURAL CONCRETE STAIN (SB WALLS) 5,209.000 0.000
SY 0.000 0.00
3.15000 0.000 0.00
2865 602-00020 REINFORCING STEEL (EPOXY COATED) 139,404.000 0.000
1B 0.000 0.00
0.94000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0314 RETAINING WALLS (SOUTHBOUND)
2870 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 221.000 0.000
LF 0.000 0.00
9.64000 0.000 0.00
2875 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 2,588.000 0.000
LF 0.000 0.00
110.55000 0.000 0.00
2876 606-00716 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 394.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
2885 613-00200 2 INCH ELECTRICAL CONDUIT (RIGID) 5,239.000 0.000
LF 0.000 0.00
17.97000 0.000 0.00
2886 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) (PLASTIC) 804.000 0.000
LF 0.000 0.00
7.26000 0.000 0.00
CURRENT AMT $ 3,777,063.20 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1470 620-00002 FIELD OFFICE (CLASS 2) 3.034 3.000
EACH 0.034 748.00
22,000.00000 3.034 66,748.00
1475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1480 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CURRENT AMT $ 95,126.68 $ 748.00 $ 95,126.68
CAT NO0401 CONSTRUCTION BID ENGINEERING ITEMS (SOUTHBOUND)
2890 620-00002 FIELD OFFICE (CLASS 2) 3.000 0.145
EACH 0.000 0.00
25,764.95000 0.145 3,735.92
2895 620-00012 FIELD LABORATORY (CLASS 2) 2.000 0.000
EACH 0.000 0.00
21,506.72000 0.000 0.00
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CAT NO0401 CONSTRUCTION BID ENGINEERING ITEMS (SOUTHBOUND)

2900 620-00020 SANITARY FACILITY 3.000 0.000
EACH 0.000 0.00
2,883.94000 0.000 0.00
CAT 0401 CURRENT AMT $ 128,960.11 $ 0.00$ 3,735.92

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)

1485 202-00035 REMOVAL OF PIPE (SANITARY SEWER) 0.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1486 900-00014 ADDED ITEM (LUMP SUM)/ SANITARY SEWER BYPASS PUMPING 1.000 1.000
LS 0.000 0.00
22,145.59000 1.000 22,145.59
1490 603-50012 12 INCH PLASTIC PIPE (SANITARY SEWER) 671.800 671.800
LF 0.000 0.00
69.73000 671.800 46,844.61
1495 603-50018 18 INCH PLASTIC PIPE (SANITARY SEWER) 825.000 825.000
LF 0.000 0.00
96.87000 825.000 79,917.75
1500 604-30010 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 2.000
EACH 0.000 0.00
5,746.97000 2.000 11,493.94
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,167.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)

1505 604-30015 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 7.000 7.000
EACH 0.000 0.00
6,144.09000 7.000 43,008.63
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,971.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,907.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,167.00000 0.000 0.00
1505 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 2.000
EACH 0.000 0.00
2,472.66000 2.000 4,945.32
1510 604-30020 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
1515 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 150.000
LF 0.000 0.00
512.04000 150.000 76,806.00
1516 900-00006 ADDED ITEM (DOLLAR)/ 26,730.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0500 CURRENT AMT $ 313,487.72 $ 0.008$ 291,703.04
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CAT NOO0501 UTILITIES BY CONTRACTOR (WATER)
1520 619-06080 8 INCH DUCTILE IRON PIPE (WATER) 0.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 INCH PLASTIC PIPE (WATER) 0.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1530 619-50640 8 INCH PLASTIC PIPE (WATER) 436.000 436.000
LF 0.000 0.00
116.49000 436.000 50,789.64
1535 619-50960 12 INCH PLASTIC PIPE (WATER) 75.000 75.000
LF 0.000 0.00
137.49000 75.000 10,311.75
CAT 0501 CURRENT AMT $ 61,101.39 s 0.00s 61,101.39
CAT NOO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1540 613-00401 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 0.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 1,027.000 690.000
LF 0.000 0.00
16.57000 690.000 11,433.30
1550 613-07026 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 1.000
EACH 0.000 0.00
1,421.39000 1.000 1,421.39
1555 613-08110 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 1.000
EACH 0.000 0.00
8,737.09000 1.000 8,737.09
CAT 0502 CURRENT AMT $ 38,546.99 $ 0.00s 21,591.78
CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE)
1560 210-04010 ADJUST MANHOLE (TELEPHONE) 2.000 2.000
EACH 0.000 0.00
593.82000 2.000 1,187.64
CAT 0503 CURRENT AMT $ 1,187.64 $ 0.00$ 1,187.64
PROJECT TOTAL CURRENT AMT $ 75,031,146.19 $2,144,746.11$ 41,934,177.93



